
IJ Greenleaf 
~ POWER 

Location: 

Project Name: 

CAPITAL REQUEST APPROVAL FORM 

Desert View Power Project Number: 

Disc Screen Replacement Project Type: 

Project Description Summary - Purpose and Benefit: 

Original [ X] 
Revision [ ] 

DVP's current disc screen rollers are overdue for replacement. These are high wear items, seeing 100% of the 
fuel delivered to the units. The existing screen rollers are non-standard and have become a significant time sink 
for Maintenance personnel, as well as high-cost repair items during outages. 

Submitted By: P. Jones 
Date Submitted: 4/1/2020 Project Start Date: 

Construction Start Date: 
Budgeted Project: Yes[ X] No [ ] Service Start Date: 
If yes, $ Amount in Annual Budget ($000) : $200 Project Completion Date: 

PROJECT COST ESTIMATE: 

Materials and Outside Labor (Description): 

Baja Steel 
Installation - Trinity 

Subtotal-Materials and Outside Labor 

Other Project Costs (Description) : 

Subtotal-Other Project Costs 

SUBTOTAL 

Engineering 0.0% 

Contingency and Estimating Allowance 0.0% 

Interest During Construction 0.0% 

APPROVALS: 

Board Member 
President 
Controller 

SUBTOTAL 

TOTAL ESTIMATED COST OF PROJECT 

Signature and Date 

Amount 

$ 104,000 
$ 53,720 

Senior VP, Operations 
Plant Manager 
Originator ri;rl.~t,t;, - fto/w 

For Corporate Use Only: 
[ ] Project Approved [ ] Project Declined Notification Date: 
[ ] Further Action Required: 

$ 

$ 

$ 

$ 

$ 

Mar-20 
May-20 
May-20 
May-20 

Total 

157,720 

157,720 

157,720 




